

LLM-ERP Implementation Playbook (Consultant Edition · English) — v3.0

2-week go-live, day-by-day SOP For implementation consultants / integrators / internal IT

⚡ **v3.0 Strategic Pivot Notice:** All "Mobile App / LINE Bot / Outsource QR" steps in Day 1-14 are skipped in v3.0. v3.0 deploys only: backend + frontend-desktop + PostgreSQL + Redis + MinIO (no Expo, no LINE Channel application).



Contents

- [1. Process Overview](#)
 - [2. Pre-Sales](#)
 - [3. Day 1-2 Contract + Requirements](#)
 - [4. Day 3-5 Environment Setup](#)
 - [5. Day 6-7 Docker Install + Industry Samples](#)
 - [6. Day 8-9 Customer Data Migration](#)
 - [7. Day 10 Admin Training](#)
 - [8. Day 11-12 Department Heads Training](#)
 - [9. Day 13 Internal Pilot](#)
 - [10. Day 14 Go-Live](#)
 - [11. 30-Day Hyper-care](#)
 - [12. Common Pitfalls](#)
-

1. Process Overview

Pre-Sales	Implementation (2 weeks)	Hyper-care (30 days)
Requirements	Day 1-2 Contract + Interview	Weekly visits
PoC trial	Day 3-5 Environment	Log monitoring
Quote	Day 6-7 Install + Demo data	Immediate hotfix
Sign	Day 8-9 Customer data migration	Month-end review
	Day 10 Admin training (2h)	
	Day 11-12 Dept training (5×1h)	
	Day 13 Pilot	
	Day 14 Go-live	

Core KPI: 30 days post go-live, DAU/total users $\geq$ 60%.

2. Pre-Sales

2.1 Requirements Questionnaire (12 questions)

Fill before visiting the customer:

Company Info

- Headcount: _____
- Industry: metal / plastic / PCB / food / textile / other _____
- Revenue: NT\$ _____ M / year
- Customer count: _____ Major customers: _____
- Supplier count: _____ Major suppliers: _____
- Multi-factory: yes / no Sites: _____

Pain Points (multi-select)

- ☐ ERP too expensive
- ☐ Inventory out of sync
- ☐ Owner waits days for numbers
- ☐ Outsource collaboration hard
- ☐ Sales can't get real-time stock
- ☐ Employees can't use existing system
- ☐ Other: _____

Digital Status

- Current tools: Excel / SAP / Custom / None
- Monthly IT budget: NT\$ _____
- Has IT staff: yes / no
- Uses LINE groups: yes / no
- Willing to deploy LINE Bot: yes / no

2.2 14-Day PoC

- Send install package + INSTALLATION_EN.pdf

- Customer runs `install.bat` → Demo Mode
- Consultant follows up via LINE every 3 days
- Day-12: 30-min review call

3. Day 1-2 Contract + Interview

Contract Checklist

- ☐ Contract version: v____
- ☐ Subscription plan: Basic / Pro / Enterprise
- ☐ Annual fee confirmed
- ☐ One-time setup fee confirmed
- ☐ Payment: 50% prepaid / 50% on go-live
- ☐ SLA tier: 8h / 2h / 1h
- ☐ Add-ons: customization / extra training / etc.

Day 2 Requirements Interview (4 hours on-site)

Interview these roles:

Role	Duration	Key Questions
Owner	30 min	Top 3 numbers you care about? What do you usually ask LINE?
Sales head	30 min	Most embarrassing moment in front of customer?
Plant manager	30 min	Where do orders most often get stuck?
Procurement head	30 min	How do you track material delays?
Warehouse	30 min	How do you stocktake? How often?
IT (if any)	60 min	Hardware / network / backup status?
Accounting	30 min	Month-end close date? Invoice flow?

Record the interview (with consent). Produce a **Requirements Confirmation Doc** within 24 hours.

4. Day 3-5 Environment Setup

4.1 Hardware/Cloud Decision Tree

```
Q1: Do they have their own server?  
  → Yes → Q2  
  → No → Managed cloud (GCP/AWS/Azure)  
  
Q2: Is the spec sufficient? (4-core / 8GB / 100GB SSD)  
  → Yes → Self-host → Q3  
  → No → Upgrade or cloud  
  
Q3: Have IT staff?  
  → Yes → Hand off to customer's IT  
  → No → Our engineer remote pairing
```

4.2 Deployment Checklist

- ☐ Hardware / VM meets spec
- ☐ OS: Linux Server (recommend Ubuntu 22.04+)
- ☐ Docker 24+ installed
- ☐ Firewall: port 5173/8000 open on intranet
- ☐ Public access (if LINE Bot): Cloudflare Tunnel configured
- ☐ Domain (if self-hosted SaaS): DNS A record set

4.3 Customer Account Provisioning

- ☐ Default admin account (password changed at onboarding)
- ☐ Open accounts for: owner / sales head / plant mgr / procurement / warehouse
- ☐ Confirm LINE group includes our support bot

5. Day 6-7 Docker Install + Industry Samples

Day 6 Standard Install (<2 hours)

```
cd /opt/llm-erp  
git clone https://github.com/your-org/llm-erp.git  
cd llm-erp  
cp backend/.env.example backend/.env  
# Edit .env: JWT_SECRET, LLM_API_KEY, DATABASE_URL (if not SQLite)  
docker compose up -d --build
```

After completion, health check:

```
curl http://localhost:8000/api/health | jq
# Should see status=ok, db=ok
```

Day 7 Load Industry Samples

Pick by customer's industry:

```
docker compose exec backend python -m scripts.seed_industries metal
# or plastic / pcb / food / textile / all
```

On-site demo with customer:

- Login to desktop UI
- Show Dashboard 4 stat cards
- Click "Inventory" to see sample parts
- Try AI chat: "Today's factory status"

6. Day 8-9 Customer Data Migration

Migration Priority

- Mandatory (affects go-live)
 1. Employees + departments + roles (with RBAC)
 2. Customers (at least top 20)
 3. Suppliers (at least top 20)
 4. Parts + BOM (core 30 items)
- Can defer (after go-live)
 5. Full customer list
 6. Full parts list
 7. Historical orders (last 3 months)
 8. Historical inventory transactions

Migration Tools

Excel templates (under `templates/`):

- `import_employees.xlsx`
- `import_customers.xlsx`
- `import_suppliers.xlsx`

- `import_parts.xlsx`
- `import_bom.xlsx`

Run:

```
docker compose exec backend python -m scripts.import_excel employees.xlsx
```

Data Quality Check

Always run after migration:

```
docker compose exec backend python -m scripts.data_quality_check  
# Outputs: orphan records / duplicate master data / abnormal BOM
```

7. Day 10 Admin Training (2 hours)

Audience: customer's IT lead / system administrator

Agenda

Time	Content
30 min	System architecture in 30 seconds (SYSTEM_TOPOLOGY)
30 min	RBAC 5 layers + account/permission management
30 min	Monitoring / backup / upgrade SOP
30 min	Q&A + troubleshooting drill

Five Must-Teach Items

1. Account management — add / disable / change permission
2. Data backup — `docker compose exec backend cp /app/erp.db /tmp/backup.db`
3. Read logs — `docker compose logs -f backend | grep ERROR`
4. Upgrade — `git pull && docker compose up -d --build`
5. Emergency restart — `docker compose restart`

Materials

- [docs/ADMIN_GUIDE.md](#) (full admin guide)
- [docs/SUPPORT_RUNBOOK_EN.md](#) (incident handling)

8. Day 11-12 Department Heads Training (5 × 1 hour)

Recommended Schedule

Slot	Audience	Focus
Day 11 09:00	Owner	LINE Bot + Dashboard numbers
Day 11 14:00	Sales head	Mobile inventory lookup + quotes + AI
Day 11 16:00	Plant manager	Mobile WO + push notification setup
Day 12 09:00	Procurement head	Desktop PO + mobile QR receiving
Day 12 14:00	Warehouse	Mobile stocktake + transfer

Owner Training (most critical 60 minutes)

```
00:00 Add LINE OA + bind account (10 min)
00:10 Try "today's status" live (5 min)
00:15 Dashboard 4 numbers meaning (15 min)
00:30 Red alert intro (5 min)
00:35 Demo 5 frequent questions (15 min)
00:50 Q&A + add to LINE group (10 min)
```

9. Day 13 Internal Pilot

Pilot Checklist

- ☐ All employees can log in
- ☐ Each department completes at least 1 real-world operation
- ☐ AI assistant: at least 5 successful interactions
- ☐ Mobile app: at least 3 installs
- ☐ Owner LINE Bot interactions ≥ 5
- ☐ Any bug / friction → immediate logging

Issue Tracking

Time	Reporter	Issue	Handler	Status

10. Day 14 Go-Live

Go-Live Ceremony

09:00 All-hands (video or onsite):

- Owner's 1-minute speech
- Consultant demos "today's AI ask" for 5 minutes
- Immediately switch to LLM-ERP (no more legacy / Excel)

Day-14 Must-Do

- ☐ Run `bash scripts/run_gates.sh` , confirm all green
- ☐ Confirm all employees notified of go-live
- ☐ Customer IT confirms backup schedule active
- ☐ Consultant standby 4 hours for issues
- ☐ Collect 50% remaining payment

11. 30-Day Hyper-care

Week 1 (high attention)

- Daily LINE group check-in
- Daily check `GET /api/analytics/summary` for usage
- Any bug patched within 24h

Week 2-3 (transition)

- Check-in every 3 days
- Interview 3 individual employees: "What's still painful?"
- Tune RBAC permissions

Day-30 Review

Bring this report to owner:

LLM-ERP 30-Day Review

- Total users ____ / Active ____
- DAU avg ____ (target 60%)
- AI chats: ____ times
- Mobile adoption: ____ %
- Bugs found and fixed: ____
- Customer NPS (10-point): ____
- Top 3 priorities next month:
 1. ____
 2. ____
 3. ____

12. Common Pitfalls

Pitfall	Prevention
Customer won't submit data	Lock "submit by Day 8" into contract
Owner not interested in LINE	Day 11 owner uses LINE live with consultant
Employees resist	Send USER_MANUAL.pdf + tutorial videos beforehand
Network issues	Test <code>curl from phone</code> before Day 5
Firewall blocks LLM API	Test <code>/api/chat-v2</code> before Day 3
Pilot bugs	Day 13 must be thorough
No usage after go-live	Owner attendance Day 14 mandatory

Chinese version: [IMPLEMENTATION_PLAYBOOK_ZH.md](#) Last updated: 2026-05-14 · v2.5